.things that Matter

Development Roadmap & Milestones

1. Timeline Overview

Duration: 11 months (February - December 2026)

Budget: R72,000

1.1 Key Milestones

Milestone	Date	Completion	Key Deliverable
Contract Signed	Jan 21, 2026	0%	New company agreement
Phase 0 Complete	Mar 2, 2026	15%	Steganography validated
Foundation Complete	Apr 27, 2026	30%	Python compiler MVP
Core Complete	Jul 20, 2026	50%	Full pipeline working
75% Milestone	Aug 17, 2026	75%	Browser extension functional
Beta Launch	Oct 26, 2026	90%	Merchants onboarded
Public Launch	Dec 15, 2026	100%	Chrome Web Store live

2. Sprint Structure

Sprint	Duration	Focus
Setup	2 weeks	Environment, contracts, planning
Phase 0	4 weeks	Steganography validation (GO/NO-GO)
Foundation	8 weeks	FlatBuffers schema, Python compiler
Core	12 weeks	CLIP, signing, steganography engine, API
Distribution	8 weeks	CDN, browser extension, matter:// URI
Launch	8 weeks	Beta merchants, public release

3. Phase 0: Validation (Feb 2026)

Objective: Prove steganography viability on major platforms

Budget: R2,000 | **Duration:** 4 weeks

3.1 Platform Testing

Test steganographic payload survival on 20 platforms:

Discord, Telegram, Twitter/X, Instagram, Facebook, WhatsApp, Signal, Reddit, Pinterest, LinkedIn, Slack, Gmail, Outlook, Google Photos, iCloud, Dropbox, Google Drive, OneDrive, HTTP, S3/R2

3.2 Decision Gate

Survival Rate	Decision
≥70%	Full steam ahead with steganography
50-69%	Hybrid approach: steg + matter:// URIs
<50%	Pivot to matter:// as primary distribution

4. Monthly Budget Allocation

Month	Amount	Cumulative	Phase
Feb	R8,000	R8,000	Phase 0 + Setup
Mar	R6,500	R14,500	Phase 0 completion
Apr	R6,000	R20,500	Foundation
May	R6,000	R26,500	Foundation
Jun	R6,300	R32,800	Core development
Jul	R6,000	R38,800	Core development
Aug	R6,200	R45,000	Core development
Sep	R6,000	R51,000	Distribution
Oct	R6,000	R57,000	Distribution
Nov	R7,500	R64,500	Launch
Dec	R7,500	R72,000	Launch

5. Document Approval

Role	Name	Signature	Date
CEO	Sobuhle Nyambali	_____	___/___/2026
CTO	Matome Mboweni	_____	___/___/2026