.things that Matter

Project Documentation Index

Company Name	**.things that Matter**
----------	**----------**
Document Set Version	**1.0**
Date Created	**January 21, 2026**
Total Documents	**6 Core Documents**

Document Overview

This folder contains the complete project documentation for **.things that Matter**, a new company building infrastructure for Object-Oriented Commerce.

Document List

#	Document	Purpose	Pages
---	----------	---------	-------
01	Project Charter	Company vision, objectives, governance, budget summary	~10
02	Technical Architecture	System design, components, data flow, security	~15
03	Product Requirements (PRD)	3-phase strategy, features, user stories, success metrics	~20
04	Development Roadmap	Sprint breakdown, milestones, timeline, dependencies	~15
05	Risk Assessment	Risk register, analysis, mitigation strategies	~12
06	Budget & Financials	Detailed budget, cash flow, revenue projections	~10

Quick Reference

Company Vision

Make commerce portable, viral, and universally accessible — for humans today, AI agents tomorrow, and a decentralized economy in the future.

Three Strategic Phases

Phase	Focus	Moat	Timeline
---	---	---	---
Phase 1	**Viral Commerce**	**Accessibility**	**2026**
Phase 2	**Agentic Commerce**	**Energy Efficiency**	**2027**
Phase 3	**Decentralized Commerce**	**Decentralization**	**2028+**

Key Numbers

Metric	Value
---	---
Year 1 Budget	**R72,000**
Timeline	**11 months**
Team Size	**2 (CEO + CTO)**
Target Merchants	**5-10 beta**
Target Products	**10,000 compiled**

Key Milestones

Date	Milestone

| ------ | ---------- |
Jan 21, 2026	**Contract signed**
Mar 2, 2026	**Phase 0 complete (steganography validated)**
Apr 27, 2026	**Rust compiler MVP (30%)**
Jul 20, 2026	**Core complete (50%)**
Aug 17, 2026	**Browser extension functional (75%)**
Oct 26, 2026	**Beta launch (90%)**
Dec 15, 2026	**Public launch (100%)**

Core Technology Stack

Component	**Technology**
----------	----------
Binary Format	**FlatBuffers**
Compiler	**Rust**
Semantic AI	**CLIP ViT-B/32**

Cryptography	**Ed25519**
Distribution	**Steganography + matter:// URI**
Storage	**Cloudflare R2**
Database	**Supabase (PostgreSQL)**
API Hosting	**Vercel**
Browser Extension	**Chrome (Manifest v3)**

Key Risks

Risk	Score	Mitigation
Steganography fails	**HIGH**	**Phase 0 validation, hybrid approach**
No merchant adoption	**HIGH**	**Developer-first, open source**
Budget overrun	**HIGH**	**Weekly tracking, hard limits**
Solo developer burnout	**HIGH**	**Sustainable pace, rest policy**
Scope creep	**HIGH**	**Feature freeze after Phase 0**

Approval Status

Document	CTO	CEO
Project Charter	Pending	Pending
Technical Architecture	Pending	-
Product Requirements	Pending	Pending
Development Roadmap	Pending	Pending
Risk Assessment	Pending	Pending
Budget & Financials	Pending	Pending

Document Control

Version	Date	Author	Changes
1.0	Jan 21, 2026	M. Mboweni	Initial creation

Next Steps

1. **Review all documents** with CEO 2. **Sign new company contract** (Jan 21, 2026) 3. **Approve budget** (R72,000) 4. **Begin Phase 0** (Feb 2026)

Prepared by: Matome Mboweni, CTO **For:** Sobuhle Nyambali, CEO **Date:** January 21, 2026